

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase IX - Karimnagar District - "Construction of High level Bridge at Km 5/85 on R/F Yallareddypet to Bandalingampalli, MP Yellareddypet, in Karimnagar District" - Revised Administrative Sanction due to Change in designs - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1743

Dated: 21-09-2012.
Read the following:-

- 1) G.O.Rt.No.330, PR&RD.(Progs.II) Department, Dt.17-9-2010.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W6/DEE.III/PMGSY-Ph IX /AP-07 IX LB04/Karimnagar/10-11, Dt. 28.4.2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.273.31 lakh in respect of the work "Construction of High level Bridge at Km 5/85 on R/F Yallareddypet to Bandalingampalli, MP Yellareddypet, in Karimnagar District" under PMGSY Phase IX.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.380.00 lakh as against the Original Administrative Sanction of Rs.273.31 lakh in respect of the work "Construction of High level Bridge at Km 5/85 on R/F Yallareddypet to Bandalingampalli, MP Yellareddypet, in Karimnagar District" under PMGSY Phase IX due to Change in designs and price escalation.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.328.29 lakh (Rupees Three crore twenty eight lakh and twenty nine thousand only) including the GOI share of Rs.61.63 lakh (Rupees Sixty one lakh and sixty three thousand only) and State share of Rs.266.66 lakh (Rupees Two crore sixty six lakh and sixty six thousand only) in respect of the work "C/o High level Bridge at Km 5/85 on R/F Yallareddypet to Bandalingampalli, MP Yellareddypet, in Karimnagar District" as against the Original Administrative Sanction for an amount of Rs.273.31 lakh (Rupees Two crore seventy three lakh and thirty one thousand only) under PMGSY Phase IX, due to change in designs has to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs.273.31 lakhs

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.IX : Rs.61.63 lakh

b) Amount chargeable from State Govt.
Share towards Change in designs only : Rs.266.66 lakh

State Share in OAS	: Rs.211.68 lakh
Due to change in the design of bridge	: Rs.111.29 lakh
Less Tender premium 15.69 % (-)	: <u>Rs. 56.31 lakh</u>
Total	: <u>Rs.266.66 lakh</u>

Total RAS required (a+b) : Rs.328.29 lakh

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to submit necessary proposal with regard to Price escalation as per actual on the above said bridge work to the Government if necessary after receipt of the completion report and also request to take necessary further action.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.19482/425/12/Expr.PR&RD, dated 13.08.2012.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Karimnagar District.

The District Treasury Officer, Karimnagar District.

The Accountant General, AP., Hyderabad.

Copy to:

The P.S. to Min. (PR & RWS)

The Finance (Expr.PR&RD) Department.

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER.